COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 15/ 2003

ESTI MATE SUMVARY 09: 09: 08
CONTI D: C13498R ESTI MATE NO 0012 FINL SPEC YR 1999
PCN: 13498R- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TI ME ALLOW 103 WORK DAYS
I-70 EJMT to Bakerville PERCENT TIME:  97.09 ORI G TIME ALLOW 90 WORK DAYS
PROJIECT NO. I M 0703- 275
I-70 EJMI TO BAKERVI LLE
NAME OF ROAD:
PROQJIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 01/ 15/ 2003 DATE TI ME STARTED 08/15/2001
1800 NO. TAFT HI LL RQOAD DATE LET 07/19/ 2001 DATE WORK BEGAN
DATE AWARDED 07/ 26/ 2001 DATE TI ME SToPPED 08/20/2002
DATE CONTRACT EXECUTED  07/26/2001 DATE ACCEPTED 08/ 20/ 2002
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 08/ 15/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 3, 323, 814. 30 PARTI Cl PATI NG $ 3, 256, 635. 71 $ 0. 00
AWARD PRQJECT AM: $ 3,210, 380. 99 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 97.98% TOTAL EARNI NGS 3, 256, 635. 71 0.00
FUNDS AVAI LABLE: $ 67,178.59 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3, 256, 635. 71 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 9,832.24
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 256, 635. 71 9,832.24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3, 256, 635. 71 9, 832.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,832.24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00200 ERCSI ON CONTROL SUPERVI SOR 0. 000 0. 000
LS 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0065 210-00015 *RESET END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
160. 00000 4. 000 640. 00
0070 210-00810 *RESET GROUND SI GN 10. 000 10. 000
EACH 0. 000 0.00
165. 00000 10. 000 1, 650. 00
0075 210-01130 *RESET GUARDRAI L TYPE 3 5, 015. 000 5, 015. 000
LF 0. 000 0.00
6. 00000 5, 015. 000 30, 090. 00
0080 210-01300 *RESET | MPACT ATTENUATOR 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0085 212-00006  *SEEDI NG ( NATI VE) 25. 000 25. 000
ACRE 0. 000 0.00
1, 000. 00000 25. 000 25, 000. 00
0090 212-00047 *SO L PREPARATI ON ( SPECI AL) 25. 000 25. 000
ACRE 0. 000 0.00
930. 00000 25. 000 23, 250. 00
0095 213-00002 *MJLCH NG (WEED FREE HAY) 25. 000 25. 000
ACRE 0. 000 0.00
660. 00000 25. 000 16, 500. 00
0100 213-00061  *MJLCH TACKI FI ER 10, 500. 000 10, 500. 000
LB 0. 000 0.00
1. 30000 10, 500. 000 13, 650. 00
0105 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGENMENT 1. 000 1. 000
LS 0. 000 0.00
4, 300. 00000 1. 000 4, 300. 00
0110 304-09014  AGGREGATE BASE COURSE (SPECI AL) 2, 450. 610 2, 450. 610
TON 0. 000 0.00
8. 00000 2,450. 610 19, 604. 88



CONTI D C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 105. 100 105. 100
TON 0. 000 0. 00
95. 00000 105. 100 9, 984. 50
0120 403-33701 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (75) 29, 813. 670 29, 813.670
TON 0. 000 0.00
41. 00000 29, 813. 670 1,222, 360. 47
0125 403-33721 HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 2, 566. 080 2,566. 080
TON 0. 000 0. 00
41. 00000 2,566. 080 105, 209. 28
0130 411-03355 ASPHALT CEMENT PERFORVANCE GRADE (PG 58-34) 1, 550. 720 1,550. 720
TON 0. 000 0.00
202. 36000 1, 550. 720 313, 803.70
0135 411-10253 EMULSI FI ED ASPHALT (CSS-1H) 15, 096. 000 15, 096. 000
GAL 0. 000 0. 00
0. 80000 15, 096. 000 12, 076. 80
0140 506-00218 *RI PRAP (18 | NCH) 60. 000 60. 000
cY 0. 000 0.00
60. 00000 60. 000 3, 600. 00
0145 603-10360 *36 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0146 603-10480 48 | NCH CORRUGATED STEEL PIPE /(CO # 2) 24.000 24.000
LF 0. 000 0.00
110. 00000 24. 000 2, 640. 00
0147 603-36024 PLACE 24 | NCH CORRUGATED STEEL PIPE /(CO # 3) 39. 302 39. 302
LF 0. 000 0. 00
86. 00000 39. 302 3, 379. 97
0150 603-50012 *12 I NCH PLASTI C Pl PE 440. 000 440. 000
LF 0. 000 0.00
27.00000 440. 000 11, 880. 00
0151 605- 00060 6 | N PP UNDERDRAI N / ( CO #10) 400. 000 400. 000
LF 0. 000 0. 00

32. 07500 400. 000 12, 830. 00



CONTI D C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 5, 150. 000 5, 150. 000
LF 0. 000 0. 00
11. 50000 5, 150. 000 59, 225. 00
0160 606-01340 *END ANCHORAGE TYPE 3D 5. 000 5. 000
EACH 0. 000 0.00
475. 00000 5. 000 2,375.00
0165 606-01370 *TRANSI TI ON TYPE 3G 4.000 4.000
EACH 0. 000 0. 00
950. 00000 4.000 3, 800. 00
0170 606-01380 *TRANSI TI ON TYPE 3H 3. 000 3. 000
EACH 0. 000 0.00
560. 00000 3. 000 1, 680. 00
0175 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 9. 000 9. 000
EACH 0. 000 0. 00
1, 600. 00000 9. 000 14, 400. 00
0180 609-60011 *CURB TYPE 6 (SECTION M 6, 152. 000 6, 152. 000
LF 0. 000 0.00
4. 50000 6, 152. 000 27, 684. 00
0185 612-00001 *DELI NEATOR (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0.00
0190 614-00012 *SI GN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
28.10000 0. 000 0.00
0195 614-01582 *STEEL SI GN SUPPORT (2-1/2 I NCH ROUND) (POST AND 0. 000 0. 000
SLI PBASE)
LF 0. 000 0. 00
47. 00000 0. 000 0.00
0200 615-00030 EMBANKMENT PROTECTOR TYPE 3 9. 000 9. 000
EACH 0. 000 0.00
530. 00000 9. 000 4,770. 00
0205 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 1. 000
LS 0. 000 0. 00

14, 040. 00000 1. 000 14, 040. 00



CONTI D: C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13498R-BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 12. 000 12. 000
HOUR 0. 000 0.00
140. 40000 12. 000 1, 684. 80
0215 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
225, 750. 00000 1. 000 225, 750. 00
0220 627-00005  *EPOXY PAVEMENT MARKI NG 605. 000 605. 000
GAL 0. 000 0.00
54. 00000 605. 000 32, 670. 00
0221 202-00250 REMOVAL OF PAVEMENT MARKI NG / (CO # 007) 3, 099. 000 3, 099. 000
SF 0. 000 0. 00
0. 49000 3, 099. 000 1,518.51
0225 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 398. 000 1, 398. 000
GAL 0. 000 0.00
37. 00000 1, 398. 000 51, 726. 00
0230 627-01003 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) (1 NLAI D) 5, 137. 000 5, 137. 000
SF 0. 000 0. 00
10. 50000 5, 137. 000 53, 938. 50
0235 630-00000 *FLAGG NG 1, 527. 000 1, 527. 000
HOUR 0. 000 0.00
25. 00000 1, 527. 000 38, 175. 00
0240 630-00007  *TRAFFI C CONTROL | NSPECTI ON 50. 000 50. 000
DAY 0. 000 0. 00
180. 00000 50. 000 9, 000. 00
0245 630-00012  *TRAFFI C CONTROL MANAGEMENT 93. 000 93. 000
DAY 0. 000 0.00
400. 00000 93. 000 37, 200. 00
0250 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0255 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00



CONTI D C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 47.000 47.000
EACH 0. 000 0. 00
100. 00000 47.000 4, 700. 00
0265 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 20. 000 20. 000
EACH 0. 000 0.00
115. 00000 20. 000 2, 300. 00
0270 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 64. 000
SF 0. 000 0. 00
18. 50000 64. 000 1, 184.00
0275 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 3. 000
TYPE
) EACH 0. 000 0.00
2,525. 00000 3. 000 7,575. 00
0280 630-80359 *PORTABLE MESSAGE S| GN PANEL 247.000 247.000
DAY 0. 000 0. 00
100. 00000 247.000 24,700. 00
0285 630-80360 *DRUM CHANNELI ZI NG DEVI CE 94. 000 94. 000
EACH 0. 000 0.00
41. 00000 94. 000 3, 854. 00
0290 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 6. 000 6. 000
EACH 0. 000 0. 00
51. 00000 6. 000 306. 00
0295 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 500. 000 500. 000
LF 0. 000 0.00
25. 00000 500. 000 12, 500. 00
0300 630-80380 *TRAFFI C CONE 180. 000 180. 000
EACH 0. 000 0. 00
17. 00000 180. 000 3, 060. 00
0305 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 67, 178. 590 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0310 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 9, 900. 830 9, 900. 830
F A 0. 000 0. 00

1. 00000 9, 900. 830 9, 900. 83



CONTI D: C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 700-70020 F/ A ON-THE-JOB TRAI NEE 600. 000 600. 000
EACH 0. 000 0.00
1. 00000 600. 000 600. 00
0320 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 62, 653. 820 62, 653. 820
F A 0. 000 0.00
1. 00000 62, 653. 820 62, 653. 82
0325 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0326 900- 00006 ADDED | TEM ( DOLLAR)/ ( CO#6) 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0327 900- 00014  ADDED | TEM (LUMP SUM/ /CO (#8) 1. 000 1. 000
LS 0. 000 0.00
6, 258. 72000 1. 000 6, 258. 72
0328 900-00014  ADDED | TEM (LUMP SUM/ /CO # 11 7,168. 790 7,168. 790
LS 0. 000 0.00
1. 00000 7,168. 790 7,168.79
0330 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,018,210.71$ 0.00$% 2,951, 032. 12
CAT NO0300 STRUCTURE F-13-0
0335 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG) 1, 342. 000 1, 342. 000
sy 0. 000 0.00
1. 50000 1, 342. 000 2, 013. 00
0340 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 147. 000 147. 000
LF 0. 000 0.00
68. 00000 147. 000 9, 996. 00
0345 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
95. 00000 0. 000 0. 00



CONTI D C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-13-0

0350 403-33701  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) 140. 170 140. 170
TON 0. 000 0.00
41.00000 140. 170 5, 746. 97
0355 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 7.830 7.830
TON 0. 000 0.00
202. 36000 7.830 1,584, 48
0360 420-00500  GEOTEXTILE (PAVI NG) 52. 000 52. 000
sy 0. 000 0.00
1. 40000 52. 000 72.80
0365 515-00120  *WATERPROOFI NG ( MEMBRANE) 31. 000 31. 000
sy 0. 000 0.00
20. 00000 31. 000 620. 00
0370 515-00410  *CONCRETE SEALER (CALCI UM NI TRI TE) 310. 000 310. 000
sy 0. 000 0.00
100. 00000 310. 000 31, 000. 00
0375 518-01004 *BRIDGE EXPANS| ON DEVI CE (0-4 | NCH) 69. 000 69. 000
LF 0. 000 0.00
90. 00000 69. 000 6,210. 00
0380 601-03040  *CONCRETE CLASS D (BRI DGE) 0. 000 0. 000
o 0. 000 0.00
475. 00000 0. 000 0.00
0382 900- 00004  ADDED | TEM (CUBI C YARD)/ (CO #4) 52. 300 52.300
oy 0. 000 0.00
612. 00000 52. 300 32,007. 60
0385 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 5, 033. 000 5, 033. 000
LB 0. 000 0.00
0. 80000 5, 033. 000 4,026. 40
0476 900-00014  ADDED | TEM (LUMP SUM/ (CO # 5) 1. 000 1. 000
Ls 0. 000 0.00
1, 375. 00000 1. 000 1,375. 00

CAT 0300 CURRENT AMT $ 94,652.25$ 0.00% 94, 652. 25



CONTI D: C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13498R-BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE F-13-P
0390 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 1, 236. 000 1, 236. 000
5% 0. 000 0.00
1. 50000 1, 236. 000 1, 854. 00
0395 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 62. 000 62. 000
LF 0. 000 0. 00
68. 00000 62. 000 4,216. 00
0400 403-33701  HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (75) 129. 050 129. 050
TON 0. 000 0.00
41. 00000 129. 050 5,291. 05
0405 411-03355  ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 34) 6. 950 6. 950
TON 0. 000 0. 00
202. 36000 6. 950 1, 406. 40
0410 420-00500  GEOTEXTI LE ( PAVI NG 0. 000 0. 000
5% 0. 000 0.00
1. 40000 0. 000 0. 00
0415 515-00410 *CONCRETE SEALER (CALCI UM NI TRI TE) 310. 000 310. 000
sy 0. 000 0. 00
100. 00000 310. 000 31, 000. 00
0420 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 60. 000 60. 000
LF 0. 000 0.00
90. 00000 60. 000 5, 400. 00
0425 601-03040 *CONCRETE CLASS D ( BRI DGE) 0. 000 0. 000
cy 0. 000 0. 00
475. 00000 0. 000 0. 00
0430 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 2, 493. 000 2, 493. 000
LB 0. 000 0.00
0. 80000 2, 493. 000 1, 994. 40
CAT 0301  CURRENT AMT $ 51,161.85$ 0.00$% 51, 161. 85
CAT NO0302 STRUCTURE F-13-J
0435 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 0. 000 0. 000
sy 0. 000 0. 00
1. 50000 0. 000 0. 00



CONTI D: C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE F-13-J
0440 202-00425 *REMOVAL OF BRI DGE RAI LI NG 307. 000 307. 000
LF 0. 000 0.00
10. 00000 307. 000 3, 070. 00
0445 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
95. 00000 0. 000 0. 00
0450 403-33701  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) 81. 000 81. 000
TON 0. 000 0.00
41. 00000 81. 000 3, 321.00
0455 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 4. 200 4. 200
TON 0. 000 0.00
202. 36000 4. 200 849. 91
0460 420-00500  GEOTEXTILE (PAVI NG 711. 000 711. 000
5% 0. 000 0.00
1. 40000 711. 000 995. 40
0465 515-00410 *CONCRETE SEALER (CALCI UM NI TRI TE) 100. 000 100. 000
sy 0. 000 0.00
100. 00000 100. 000 10, 000. 00
0470 601-06150 *CONCRETE ( PATCHI NG 29. 000 29. 000
SF 0. 000 0.00
68. 00000 29. 000 1,972. 00
0475 606-11010 *BRIDGE RAIL TYPE 10R 307. 000 307. 000
LF 0. 000 0.00
170. 00000 307. 000 52, 190. 00
CAT 0302  CURRENT AMI $ 72,398.31% 0.00$% 72,398. 31
CAT NO0303 STRUCTURE F-13-L
0480 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG) 0. 000 0. 000
5% 0. 000 0.00
1. 50000 0. 000 0. 00
0485 202-00425 *REMOVAL OF BRI DGE RAI LI NG 307. 000 307. 000
LF 0. 000 0.00
10. 00000 307. 000 3, 070. 00



CONTI D C13498R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13498R- BI D ESTI MATE RUN 01/ 15/ 2003
PRQJECT: I M 0703- 275 ESTI MATE NO 0012 09: 09: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE F-13-L

0490 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0.00
0495 403-33701 HOT BI TUM NOUS PAVEMENT (GRADING S) (75) 81. 000 81. 000
TON 0. 000 0.00
41. 00000 81. 000 3, 321. 00
0500 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 4.210 4.210
TON 0. 000 0. 00
202. 36000 4.210 851. 94
0505 420- 00500 GEQTEXTI LE ( PAVI NG 711. 000 711.000
5% 0. 000 0.00
1. 40000 711.000 995. 40
0510 515-00410 * CONCRETE SEALER ( CALCI UM NI TRI TE) 100. 000 100. 000
Sy 0. 000 0. 00
100. 00000 100. 000 10, 000. 00
0515 601-06150 * CONCRETE ( PATCHI NG) 0. 000 0. 000
SF 0. 000 0.00
68. 00000 0. 000 0.00
0520 606-11010 *BRI DGE RAIL TYPE 10R 307. 000 307. 000
LF 0. 000 0. 00
170. 00000 307. 000 52, 190. 00
CAT 0303 CURRENT AMI  $ 70,428.34 % 0.00% 70, 428. 34

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0525 620- 00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 852. 00000 1. 000 8, 852. 00
0530 620-00011 FI ELD LABORATORY ( CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
6, 567. 60000 1.000 6, 567. 60
0535 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 543. 24000 1. 000 1,543. 24
CAT 0400 CURRENT AMT $ 16,962.84 $ 0.00% 16, 962. 84

PROJECT TOTAL CURRENT AMI $ 3,323,814.309% 0.00$ 3,256, 635.71



